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1. Introduction 
 

 

The technical assistance and services contract was awarded to Tetra Tech - ARD for the 

implementation of USAID/Philippines’ Ecosystems Improved for Sustainable Fisheries 

(ECOFISH) Project in June 29, 2012, under contract number AID-492-C-12-00008. The main 

objective of the ECOFISH Project is to improve the management of important coastal and 

marine resources and associated ecosystems that support local economies.  The ECOFISH 

Project is intended to foster fishing sector reforms through the application of the Ecosystem 

Approach to Fisheries Management (EAFM) in larger marine conservation areas and involving 

clusters of Local Government Units (LGUs).  It will promote the growth and restore the 

profitability of fisheries through conservation of ecosystem health and effective management.   

 

The ECOFISH Project is in line with the current U.S. Country Assistance Strategy with respect 

to assistance directed at reducing threats to biodiversity and improving natural resources and 

environment. The ECOFISH Project is expected to contribute to achieving “Development 

Objective 3: Environmental Resilience Improved,” particularly “IR3.2 Natural Resources and 

Environmental Management Improved” of the results framework of USAID/Philippine 

Mission’s Country Development Cooperation Strategy (2012-2016).  The Project is also 

designed to contribute to priority goals and actions laid out in the Philippine Development Plan 

(2011-2016) particularly Chapter 4 (Competitive and Sustainable Agriculture and Fisheries), and 

Chapter 10 (Protection, Conservation and Rehabilitation of Environment and Natural Resources).  

This five-Year project will provide technical assistance to the Government of the Philippines 

(GPH), through the Department of Agriculture – Bureau of Fisheries and Aquatic Resources 

(DA-BFAR) and implemented in partnership with selected LGUs.  

 

This Work Plan presents activities and interventions for the third Year of the ECOFISH Project 

implementation covering the period 01 October 2014 to 30 September 2015.  It likewise 

describes the major focus of the interventions and activities in engaging the national and local 

partners. During the annual planning exercise in Tagbilaran City, Bohol, the project team 

revisited the Year 1 and 2 activities, identified activities which needed to be accelerated, and 

developed the detailed work plan for Year 3 with reference to deliverables prescribed in the Life 

of Project Work Plan.  In conducting the review of accomplished activities, the team likewise 

revisited the documents that support their completion.  Also, in the development of the work 

plan, the team consciously put upfront activities that will contribute to the final outcomes, 

namely, those that will lead to increase in fisheries biomass and increase in the number of people 

gaining employment or better employment from sustainable fisheries management.  The team 

likewise agreed that project activities will be mostly focused on inter-LGU interventions, and 

policies to be crafted will be mostly in support of site-level interventions.  The project team 

likewise initially discussed the plan to roll out national and local constituency building 

initiatives, as well as to integrate the project communication strategy into key interventions and 

results that needs to be shared with a bigger and broader audience.  These are, however, activities 

that will have to be further carefully planned for integration into the work plan and may be 

implemented at a later date. 
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2. Project Objectives 
 

The main objective of the ECOFISH Project is to improve the management of important coastal 

and marine resources and associated ecosystems that support local economies. It will conserve 

biological diversity, enhance ecosystem productivity and restore profitability of fisheries in eight 

marine key biodiversity areas (MKBAs) using ecosystem approaches to fisheries management 

(EAFM) as a cornerstone of improved social, economic and environmental benefits. 

 

The application of EAFM principles and practices is a proven approach for reversing the decline 

of fish abundance in municipal waters and build community resilience. EAFM aims to manage 

fisheries at ecosystem scales rather than the scales defined by jurisdictional boundaries. Effective 

collaborative governance arrangements for EAFM provides the multiple benefits of improving 

ecosystem management, reducing the unit costs of management, and making the establishment of 

sustainable financing mechanisms and public-private partnerships (PPPs) more feasible and 

attractive to investors. Development of PPPs is a key strategy of the Philippine Development 

Plan. 

 

The ECOFISH Project is designed to make an impact in eight MKBAs in the country (Figure 1), 

namely:  (1) the Calamianes Group of Islands MKBA, (2) Lingayen Gulf MKBA, (3) Ticao Pass 

– Lagonoy Gulf - San Bernardino Strait MKBA, (4) Danajon Reef MKBA, (5) South Negros 

MKBA, (6) Surigao del Sur and Surigao del Norte MKBA, (7) Sulu Archipelago MKBA, and (8) 

Verde Island Passage MKBA.  They represent all six marine bio-regions of the Philippines and 

were selected due to their extremely high need for marine biodiversity conservation.  These areas 

are marine ecosystem “hotspots” in the Philippines that mirror the common issues impacting 

capture fisheries locally and nationally, namely: 

 

• loss of marine biodiversity; 

• declining fish stocks; 

• high population growth; 

• limited private sector investment; 

• inconsistent policies and programs for sustainable fisheries; and 

• weak institutional and stakeholder capacity to plan and implement fisheries management. 

 

Although majority of project activities will cut across these eight MKBAs, implementation 

strategies, focus, priorities, and levels of engagement may differ from place to place mainly 

because each MKBA has unique ecosystem features, opportunities, and threats.  Table 1 shows 

the general ecosystem features, opportunities and threats in the eight MKBAs. 
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Figure 1. Map of the Eight Marine Key Biodiversity Areas (MKBAs) of ECOFISH 
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Table 1. Summary of Ecosystem Features, Opportunities, and Threats in the Eight MKBAs 

 

MKBA 

 

 

Ecosystem Features 

 

Opportunities 

 

Threats 

 

Calamianes 

Island Group 

70 percent of the coral 

and seagrass species 

recorded in the 

Philippines 

Take advantage of focus on MPA 

management to support ecotourism 

and economic alternatives; 

collaborate and leverage work at 

CTI demonstration site. 

Destructive fishing and 

uncontrolled live fish 

trade; one weak LGU 

reduces impact of LGU 

inter-alliance’s activities. 

Lingayen Gulf 

Extensive coral reef, 

seagrass, and soft 

bottom community 

supporting the rich 

fishing ground 

Ability to identify specific 

protection and management 

interventions from long-term 

fisheries data sets; leverage high 

awareness due to past 

environmental programs to 

implement EAFM activities. 

Severe overfishing and 

poor water quality in 

mariculture areas 

resulting in fish kills; 

Lack of LGU inter-

alliances. 

Danajon Reef 

One of the three 

double barrier reefs in 

the Indo-Pacific 

Take advantage of strong provincial 

and municipal buy-in of CRM 

programs to further EAFM goals. 

Strong LGU alliances. 

High fish demand lead to 

high fishing pressure and 

illegal fishing. 

South Negros 

Island 

Deep water harbors 

large and small 

pelagic fishes 

Begin to formalize and develop 

EAFM activities by building on 

long history of community-based 

marine protected areas.  

No comprehensive 

assessment of capture 

fisheries; Lack of inter-

LGU alliances. 

Sulu 

Archipelago 

Rich ecosystem with 

massive network of 

coral reefs, seagrass 

beds, and mangroves  

Collaborate and leverage work at 

CTI demonstration site; begin the 

capacity building by capitalizing on 

increasing awareness on coastal and 

fisheries resource management.  

Still weak management 

and law enforcement and 

lack of formal inter-LGU 

alliance’s agreements; 

unsustained support from 

some local governments. 

Surigao del 

Sur and 

Surigao del 

Norte 

Extensive deep water 

and shallow water 

coral reef, seagrass, 

and soft bottom 

resources 

Take advantage of strong inter-

LGU alliances to leverage and 

increase fisheries interventions. 

Upland erosion and 

siltation from mine 

tailings of nearshore 

habitats. 

San 

Bernardino – 

Ticao Pass – 

Lagonoy Gulf 

Diverse small pelagic 

resources; important 

habitat for dolphins, 

dugongs, and whale 

sharks 

Utilize long-term data for Lagonoy 

Gulf and Sorsogon Bay to identify 

specific interventions; take 

advantage of active university 

involvement to participate in 

project and development 

employment from growing marine 

ecotourism sector. 

Steep declines in fish 

stocks; encroachment of 

commercial vessels; 

complex marine 

ecosystem; lack of LGU 

inter-alliances. 

Verde Island 

Passage 

Considered the 

“center of the center’ 

the world’s fish 

diversity  

Long-term marine conservation 

initiatives by NGOs; CTI 

demonstration site 

Encroachment of 

commercial vessels, use 

of cyanide in aquarium 

fish collection 

 

 



10 

 

3. Coordination and Collaboration Requirements with Partners 
 

The direction, guidance and support of USAID/Philippines, particularly its Office of Energy, 

Environment and Climate Change (OEECC), is essential to successful implementation of the 

work plan and the attainment of the project objectives.  Since site-level activities will be the 

main focus of project interventions in Year 3, critical guidance and support during this period 

will be particularly needed in the following areas: 

 

• Coordination of work programs with regional, provincial, and municipal government 

agencies through their various implementing mechanisms; 

• Sustaining and enhancing the established coordination mechanisms with national partners 

and agencies; 

• Representation in strategic activities and partnerships (e.g., alliance-building, PPPs, IEC) 

requiring entities/signatories beyond the lifespan/scope of the ECOFISH project; and 

• Coordination and collaboration across relevant programs/projects within USAID at 

national, regional (e.g., collaborative work with NOAA, USDOI, RDMA), and global 

(e.g., biodiversity, economic growth) levels, as well as those of other donor agencies 

(e.g., ADB, GIZ, UNDP).  

 

During Year 1 and 2, the support of BFAR at the national and regional levels were crucial 

especially in engaging collaboratively with other government agencies (DENR, DILG, DBM and 

NAPC), development partners, local government units, and fisherfolk organizations.  The 

support of DA-BFAR at the national level was crucial in moving forward policy instruments to 

implement EAFM and at the regional and provincial levels for implementing the 

activities/interventions in the MKBAs.  Also, coordination with other agencies have continued to 

ensure their support for targeted activities covered in their respective mandates.  Similar support 

from BFAR will be essential during Year 3. 

 

In the eight MKBAs, ownership by local governments of the Project was crucial and activities 

had to proceed with good recognition by local government executives of the need to manage 

their fisheries and coastal resources, as well as a good understanding of the role and objectives of 

the Project.  The private sector (at national and site level) have been consulted and made aware 

of their potential key contributions to ECOFISH initiatives in managing fisheries resources.  

Such modalities and support from site LGUs and partners will similarly be critical during Year 3. 

 

The critical assumptions for the success of implementation of the Year 3 work plan (that are 

beyond the control of the Project) remain the same as in the Year 1 and 2 work plan, namely: 

 

• Climate change impacts will be at manageable levels and will not have adverse effects on 

the expected biophysical and economic targets of the Project; 

• External activities like mining, siltation from uplands and runoff from agriculture and 

built-up areas will not adversely affect the biological targets of the Project; and 

• There is a critical mass of private sector entities in the MKBAs. 
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4. General Annual Work Plan – Year 3 
 

At the end of five years of project implementation, the 13 ECOFISH project deliverables are 

expected to lead to the following key results: 

 

(A) An average of 10% increase in fisheries biomass across the eight MKBAs; 

(B) A 10% increase in the number of people gaining employment or better employment from 

sustainable fisheries management from a baseline established at the start of the Project; 

(C) Establishment of a national capacity development program to enhance the capacities of 

LGUs and relevant national agencies to apply ecosystem-based approaches to fisheries 

management; 

(D) Eight public-private partnerships supporting the objectives of the ECOFISH Project 

created and operating; 

(E) One million hectares of municipal marine waters under improved management; and 

(F) A core of 30 LGUs across the eight MKBAs with improved capacity for implementing 

ecosystem approaches to fisheries management. 

 

 

Table 2 presents the main relationship between the 13 deliverables and the six key results.  

Deliverables leading to Results C and D build the foundation for project activities. Those for 

Results E and F drive the implementation at the MKBA level, and taken together they attain the 

overall ECOFISH final outcomes A and B. 

 

Guided by the LOP work plan (ECOFISH Document No.: 01/2013), this document describes the 

host of activities/interventions during the third year of ECOFISH Project implementation, from 

01 October 2014 to 30 September 2015.  Major thrusts for this period include the following:  

 

• Focus on inter-LGU interventions on fisheries management; 

• Policies to be crafted will mostly be in support of site-level fisheries management 

interventions; 

• Continue to focus on interventions that will serve as building blocks as well as directly 

influence the achievement of the final outcomes of the Project (namely, an average of 

10% increase in fisheries biomass and a 10% increase in the number of people gaining 

employment or better employment from sustainable fisheries management); 

• Use baseline assessment results as inputs to fisheries management and socioeconomic 

interventions; 

• Establish and strengthen networks of MPAs; 

• Establish boat and gear registration to complement FishR; 

• Accelerate the establishment of community partnerships; 

• Develop the Municipal Fisheries Management Start-Up Guide; 

• Institute market-based financing instruments; 

• Roll out national and local constituency building initiatives; and 

• Integrate communication strategies into key interventions and expected results for sharing 

with a bigger and broader audience. 
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Table 2.  Main Relationship between Project Deliverables and Key Results 

Tasks Deliverables Results  

  Result A.  An average of 

10% increase in fisheries 

biomass across the eight 

MKBAs. 

Result B.  A 10% 

increase in the number of 

people gaining 

employment or better 

employment from 

sustainable fisheries 

management from a 

baseline established at the 

start of the project 

F
in

a
l O

u
tco

m
es 

Task 1.  Establish and 

Implement a National 

Training Program 

Task 2.  Provide Technical 

and Advisory Support at 

the National Level 
Task 3.  Create Public-

Private Partnerships 

Deliverable 1.  Policy Studies on EAFM, 

MPA, and Climate Change 

Deliverable 2:  Toolkits, Sourcebooks, and 

Case Studies on EAFM, MPA, and Climate 

Change 

Deliverable 3:  A National Database on 

EAFM Established Using the Annual  

Monitoring Data in the 8 MKBAs 

Deliverable 4:  State of the Marine 

Resources Report 

Deliverable 5:  National, Regional and 

Municipal EAFM Trainings Conducted 

Deliverable 6:  Public-Private Partnerships 

Supporting ECOFISH Objectives Established 

Result C.  Establishment 

of a national capacity 

development program to 

enhance the capacities of 

LGUs and relevant 

national agencies to apply 

ecosystem-based 

approaches to fisheries 

management. 

Result D.  Eight public-

private partnerships 

supporting the objectives 

of the ECOFISH project 

created and operating 

B
u

ild
 F

o
u

n
d

a
tio

n
 

Task 4.  Provide Technical 

and Advisory Support at the 

Local Level 

Task 5.  Develop a Registry 

of Users of Municipal 

Fishing Waters 

Task 6.  Identify and 

Implement Sustainable 

Financing Programs to 

Support EAFM Projects 

Task 7.  Establish a Baseline 

on Coastal and Marine 

Resources and Relevant 

Socio-economic 

Information, Develop and 

Apply Metrics on 

Monitoring EAFM 

Implementation in Target 

MKBAs 

Deliverable 7:  Bio-physical, Social and 

Economic Baseline Assessments of the 8 

MKBAs 

Deliverable 8:  Scientific Studies on Select 

MKBA- Specific Fish Species 

Deliverable 9:  MPA Network Analyses in 

the 8  MKBAs 

Deliverable 10:  Fisheries Management 

Plans of Select Inter-LGU Alliances in the 8 

MKBAs 

Deliverable 11:  Registry of Users of 

Municipal Fishing Waters Established in 

Select Municipal LGUs in the 8 MKBAs 

Deliverable 12:  Revenue Generation System 

for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Deliverable 13:  Sustainable Financing 

Programs for EAFM Implemented in Select 

LGUs in the 8 MKBAs 

Result E.  One million 

hectares of municipal 

marine waters under 

improved management. 

Result F.  A core of 30 

LGUs across the eight 

MKBAs with improved 

capacity for implementing 

ecosystem approaches to 

fisheries management. 

Im
p

lem
en

t B
est P

ra
ctices 
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Figure 2 summarizes the general calendar of ECOFISH Project activities and interventions for 

the life of project showing a higher time resolution during Year 3 of the Project (and adjusted to 

coincide with USAID’s fiscal year cycle).  These activities and interventions are planned to 

culminate during specific periods and their scheduled year of completion are described in the 

Life of Project Work Plan.  Preparation and enabling activities are not reflected here but they are 

detailed and described under the different components clustered together according project 

deliverable. 

 

Figure 2. General Calendar of ECOFISH Activities and Interventions Highlighting the 

Year 3 Activities. 

 

 

Y1	 Y2	 Y3	 Y4	 Y5	
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Training	and	capacity	building	ac vi es	(including	trainors’	trainings)	and	pu ng	in	place	fish e ries	resources	management	interven ons	and	
mechanisms	

Inter-LGU	Fisheries	and	Coastal	
Resources	Management	Planning	

Revisit		Inter-LGU	Management.	
Plans	

Early	fis

h

e ries	
management		ac ons	

Fisheries	management		ac ons	from	the	Inter-LGU	Management	Plan	

Training	needs	
assessment	

Start	up	

LOP	work	
plan	

E	
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E	
C	
T	

I	
O	
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Policy	needs	
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Policy	forums,	policy	studies	to	integrate	EAFM,	MPA	and	CCA,	enforcement,	revenue	genera on,	sustainable	financing	and	Public-
Private-Partnership	
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Descriptions of the key activities/interventions under each of the 13 deliverables during Year 3 of 

ECOFISH implementation are given below. 

 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 
 

The focus of ECOFISH policy assistance in Year 2 was to facilitate the preparation and approval 

of national policies that will enable better field implementation of EAFM. The Project continued 

to support BFAR on fisherfolk registration under the FishR Program, and initiated discussions 

for the registration of small-scale fishing boats and passive gear. ECOFISH also provided 

support for the PNP-MG to enhance law enforcement through the 700DALOY text messaging 

platform for reporting fisheries law violations and the Adopt-a-MPA Project. Finally, the Project 

worked with BFAR and NAPC in formulating a program for building fish landing sites for 

small-scale municipal fisheries in selected municipalities. The fish landings are intended to be 

the hub for economic activities as well as skills-building for sustainable fisheries practices. 

 

In Year 3, ECOFISH will continue to support national policy formulation to further strengthen 

the foundations for EAFM. In addition, the Project will now focus on policy formulation at the 

municipal and MKBA levels, to complement the implementation of fisheries management 

interventions such as marine spatial planning, species- and gear-specific management. and 

improved fisheries law enforcement. 

 

 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct studies on EAFM policies and policy implementation in providing an enabling 

environment for EAFM 

Support for national level policies: 

Possible topics: NAPC/BFAR fish landing sites identification; Boat-R, 

following EO 305; Fish examiners training/certification program; 

Amendment of FAO 246 (hulbot-hulbot); Policy on seasonal closures 

nationwide; Wildlife trafficking EO support. 

    

Support for preparation of local policies, as needed.     

Conduct policy forums with relevant stakeholder groups (climate change impact on 

fisheries, administrative adjudication, commercial fishing boat registration, FADs, closed 

seasons) 

National forum on climate change/ ENSO impact on fisheries and coastal 

resources. 
    

Regional forum on seasonal closure for small pelagics in VIP.     

Conduct policy studies to integrate CTI themes, EAFM, MPAs, and climate change into 

existing policy instruments (climate smart MPA networks, resiliency of fishing livelihoods) 

Study on the seasonal closure for small pelagics in VIP: governance, socio-

economic and biological aspects. 
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Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and 

Climate Change 
 

In Year 2, ECOFISH made substantial progress in the preparation of the LGU Start-Up Guide, 

which is intended to be a user-friendly, informative and activity-oriented tool for LGUs that wish 

to implement EAFM. The Project also consolidated materials on fish examiners’ training that 

will be used in the preparation of the Procedural Handbook and Video. In addition, ECOFISH 

was instrumental in designing and implementing the enhanced National Stock Assessment 

Program (NSAP) Training Program. 

 

For Year 3, ECOFISH will complete the LGU Start-Up Guide, which will include a separate 

volume of useful toolkits to guide the implementation of key activities in the Start-Up Guide. 

ECOFISH will also start documenting up to 16 case studies that showcase EAFM best practices 

in the project sites. 

 

 

Conduct policy studies on revenue generation, sustainable financing, and PPPs to support 

sustainable fisheries management 

NAPC Poverty Reduction Program for Fisherfolk.     

Team Lead:  Senior Governance and Institutional Development Specialist, Chief of Party 

Key Partners:  BFAR, DA, DENR, DILG, NEDA, DTI, DOF, DOJ, DBM, LMP, NFR, 

NFARMC, commercial fishing sector 

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop the Municipal Fisheries Management Toolkit series (update Volume 1, develop 

additional volumes) 

EAFM Start-up Guide for LGUs developed, published and launched.     

Develop municipal fisheries management toolkit to complement Start-Up 

Guide. 
    

Develop case studies on the integration of CTI themes (EAFM, MPAs, and CCA) at the 

site level 

Develop case studies on the integration of CTI themes on EAFM, MPAs, 

and climate change at the site level (target is 2 MKBAs). 
    

Develop and produce Fishery Law Enforcement Procedural Handbook 

Develop the Fish Examiner’s Training Manual.     

Produce fishery law enforcement instructional video 

Develop the Fish Examiner’s Training video.     

Team Lead:  IEC Specialist, Senior Governance and Institutional Development Specialist, 

Senior Fisheries and Coastal Resource Management Specialist, Regulation and Enforcement 

Specialist, and MERF 

Key Partners: BFAR, DILG, PNP, LMP, university network, NFR 
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Deliverable 3: A National Database on EAFM Established Using the Annual 

Monitoring Data in the 8 MKBAs 
 

The database system was continuously developed and improved in Year 2 including the 

development of protocol for data collection, entry, retrieval, and analysis.  The analysis focussed 

on two aspects:  (1) routines for use by LGU personnel in accessing and processing data to 

manage their fishery resources; and (2) routines to be used by the Project in processing data to 

monitor its project results, drafting of fishery profiles and inputs to fishery management 

initiatives supported by the Project in the eight MKBAs.  This included fish catch, fishing effort, 

MPA assessment, socioeconomics, registration, licensing, and enforcement. 

 

In Year 3, the protocol for data entry should have been finalized and the catch monitoring system 

should have been harmonized with NSAP.  Information from the national EAFM database will 

likewise feed into the State of the Marine Resources Report particularly the key information that 

reflect the state of the fisheries in the country.   

 

 

Deliverable 4: State of the Marine Resources Report 
 

In Year 2, ECOFISH through MERF, conducted a review of the SCTR and other reports on the 

state of Philippine fisheries resources, coastal resources, and the marine environment and met 

with key partners to present the results of the review, develop the framework of the SMRR, and 

generally agreed on tasks in drafting and developing the report.  The ECOFISH team also 

Deliverable 3: A National Database on EAFM Established Using the Annual Monitoring 

Data in the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop protocol for data collection & entry in the national database  

Develop protocol for entry and retrieval of data using the ECOFISH 

fisheries, socioeconomic and enforcement baseline data. 
    

Develop protocol for entry and retrieval of data on fishing boat and fishing 

gear registration. 
    

Test the use of database system in selected focal areas of ECOFISH.     

Develop protocols for fish catch monitoring system to become part of the National Stock 

Assessment Program 

Finalize agreement on relevant sets of information with NSAP and 

incorporate into the National Database and SMRR. 
    

Develop protocols for benchmarking local EAFM 

Incorporate the EAFM benchmarks into the database system.     

Conduct training on the national database system 

Conduct training on the national EAFM database in at least 2 MKBAs.     

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, GIS-KIM 

Specialist, Senior Resource Economics Specialist, Regulatory and Enforcement Specialist, 

MERF Key Partners: BFAR, DILG, LMP, DENR 
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conducted review sessions and workshops with partners to draft various sections of the report.  

The review sessions/workshops will continue during Year 3 until the team produces the first 

consolidated draft of the SMRR by the third quarter of Year 3.   

 

 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 
 

In Year 2, ECOFISH conducted trainings at the MKBA level on fisheries law enforcement and 

MPA management, among others. The Project also held workshops to refine local priorities and 

plans based on the results of the baseline assessments that the Project conducted in Year 1. In 

addition, BFAR and ECOFISH conducted trainings on fisherfolk registration, including the use 

of additional tools, such as the TVWS in Danajon to improve the efficiency of the registration 

process. 

 

During Year 3, ECOFISH will follow through with trainings on socio-economic and biological 

assessments, constituency building and conflict management, MPA networks, boat/gear 

registration systems, law enforcement, fish examiner, local legislation and administrative 

adjudication, and marine spatial planning. The Project will consolidate training materials into 

handy toolkits that will complement the LGU Start-Up Guide.  Also in Year 3, training on 

principles and application of EAFM for national, regional, and provincial partners will be 

conducted by ECOFISH, in collaboration with NOAA. 

 

Deliverable 4: State of the Marine Resources Report 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct workshops and review sessions with partners to develop sections of the report 

Workshops, writeshops and review sessions with partners to draft various 

sections of the report. 
    

Prepare State of the Marine Resources Report 

Develop a working draft of the State of the Marine Resources Report.     

Team Lead:  Senior Fisheries and Coastal Resource Management Specialist, GIS-KIM 

Specialist, Senior Resource Economics Specialist, Regulatory and Enforcement Specialist, 

MERF 

Key Partners:  BFAR, DENR, LMP, university network, WWF 

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop or refine training courses 

Develop/refine training courses (baseline assessments, constituency 

building/conflict management, MPA networks, registration systems, law 

enforcement, fish examiner, local legislation/administrative adjudication, 

marine spatial planning). 

    

Deliver training courses for national government, LGUs, NGOs, and university network in 

MKBAs (at least 4/MKBA) 
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Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives 

Established 
 

During Year 3, ECOFISH will focus on the full implementation, consolidation and monitoring of 

ongoing partnerships, as well as continue scoping and development of new strategic and 

community partnerships. 

 

As a technology trial and pilot, the “TV White Space Supported Fisherfolk Registration in the 

Danajon Reef” partnership is anticipated to close in December 2014. ECOFISH will ensure that 

all gains made from the partnership are institutionalized.  This includes capturing best practices 

and maintaining mobile registration.  ECOFISH will also work very closely with DOST-ICT 

Office and BFAR for a possible expansion of TV White Space-supported fisherfolk registration 

in other parts of Bohol and other ECOFISH sites. 

 

The data collected from the “Species Specific Assessment and Pilot of the Spawning Potential 

Ratio Method of Blue Swimming Crabs” in Bohol will be presented to provincial partners, 

PACPI and local partners in particular to inform management intervention and to determine 

possible management/policy interventions towards the conservation of blue swimming crabs in 

the province.  This will be followed by a second set of data collection to determine the effect of 

management measures on SPR. 

 

Considering the success of 700DALOY in Tawi-Tawi, ECOFISH and its partners (the PNP-MG, 

Smart, and DILG), have agreed to replicate the model across all ECOFISH sites.  This expansion 

will accompany a possible upgrade of the hotline to support enforcement analytics and the 

streamlined processing of reports to facilitate strategic response. 

 

Deliver training courses for national government, LGUs, NGOs, and 

university networks (in at least 4 MKBAs) including socio-economic and 

biological monitoring assessments, constituency building/conflict 

management, MPA networks, boat/gear registration systems, law 

enforcement, fish examiner, local legislation/administrative adjudication, 

marine spatial planning). 

    

Conduct training series for National Quick Response Team on fishery law enforcement 

Conduct training series for National Quick Response Team on fishery law 

enforcement (fish examiner’s training module review and trainer’s 

training). 

    

Conduct training series for MKBA Quick Response Team on fishery law enforcement 

Conduct training series for MKBA Quick Response Team on fishery law 

enforcement (in 3 MKBAs), fish examiner’s training, basic/advance law 

enforcement). 

    

Team Lead:  Senior Governance and Institutional Development Specialist, IEC Specialist, 

Senior Fisheries and Coastal Resource Management Specialist, Regulatory and Enforcement 

Specialist 

Key Partners:  BFAR, DENR, Philippine Coast Guard, PNP, NFARMC and LMP 
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ECOFISH will formally conduct the training (in the first quarter of Year 3) under the “Pilot PPP 

Training Program” partnership with DAP.  The “Mentorship for Enterprise Development” 

partnership with AIM will also be launched in time for the roll-out of enterprise development 

activities in the Calamianes Island Group, Southern Negros and the Verde Island Passage. 

 

For community partnerships, the Project will prioritize the completion of organizational 

strengthening and legitimization activities in direct support to candidate enterprise development 

sites in the Calamianes Island Group, Southern Negros, Verde Island Passage, Danajon Reef 

and/or Surigao del Norte. Organizational diagnosis and scoping activities will also be conducted 

for other sites in San Bernardino Strait, Lingayen Gulf and Tawi-Tawi. 

 

Finally, ECOFISH will continue to pursue prospective and promising PPP opportunities with a 

wide range of private and public sector entities, now with a more explicit objective of facilitating 

an increase in better employment through enterprise development. These partnerships include: a 

possible tie-up with the Zoological Society of London and Interface (a US-based carpet 

company) for the expansion of their Net-Works Project or the upcycling of discarded nets across 

multiple ECOFISH sites as a means of livelihood for fisherfolk communities; support from the 

ABS-CBN Foundation and Unilab for the enterprises being developed by the fisherfolk and 

indigenous communities of Calamianes; support from the industry alliance located in Verde 

Island Passage called the Batangas Coastal Resource Management Foundation for providing 

alternative work for affected fisherfolk by the proposed closed season in Balayan Bay; and the 

possible piloting of the US State Department’s mFish program in ECOFISH sites to leverage 

mobile technology solutions for EAFM. 

 

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Develop strategic partnerships 

Closing of partnership on TV White Space Supported Fisherfolk 

Registration in the Danajon Reef. 
    

Continue collection of data on SPR for the management of blue swimming 

crabs in Danajon Reef. 
    

Conduct consultation with local partners on the management measures 

resulting from the SPR data; data collection to evaluate the effect of 

management measures. 

    

700DALOY Roadshow in Tawi-Tawi.     

Introduce upgrades to the 700DALOY system.     

Launching of 700 DALOY in Southern Negros, Danajon Reef, San 

Bernardino Strait and Lingayen Gulf. 
    

Launching of 700 DALOY in Calamianes Group of Islands, VIP, and 

Surigao del Norte. 
    

Conduct pilot PPP training.     

Develop framework for mentorship and incubation for enterprise 

development. 
    

Establish a menu of enterprise development activities for mentorship 

support . 
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Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 

8 MKBAs 
 

By design, baseline assessments and subsequent monitoring events of the Project will be 

conducted in Years 1, 3, and 5.  Fisheries, socio-economic, MPA, enforcement and governance 

surveys will therefore be conducted in Year 3.  Initial trends will be established, especially in 

areas where early management interventions have taken place.   Baseline assessments were 

conducted in Year 1, and results were used to feed into the initial EAFM planning process 

conducted in Year 2. In some cases, locations as to where to propose project interventions, or 

even the choice of interventions themselves, were based on the assessment results.  

 

Fisheries and MPA monitoring will be conducted in the same sampling sites established during 

the baseline assessment in Year 1.  Catch rates and biomass of selected fisheries resources in 

focal areas within the MKBAs will be measured using fisheries-dependent assessment methods.  

Similar sets of information will be collected, namely: catch rate, fishing effort, catch 

composition, size composition and extent of fishing areas.  For MPAs, reef fish biomass, coral 

cover and species richness will be the main parameters to be monitored.  Other information that 

will be important to management of the habitats such as the presence of other flora and fauna, 

dead corals, and other ecological parameters will also be collected. 

 

The socio-economic monitoring event will be conducted using the same households surveyed 

during the baseline assessment.  The survey instrument will be shortened, as some of the 

indicators may take more time before (quantitative and perception) changes can be realized.  

Furthermore, the socio-economic instrument will be reconfigured so it is more compatible and 

consistent with the fisheries surveys (e.g. using the same names for gears and species). Partial 

data processing for at least 4 MKBAs should be completed in time for the mid-term evaluation of 

the Project during the 3rd quarter of Year 3.   

 

EAFM benchmarking and assessment of the status of enforcement conducted in Year 1 will also 

be repeated in Year 3.  This is both for project monitoring purposes as well as to serve as 

feedback and guide to local partners on the status and development of their fisheries management 

and enforcement programs. 

 

Conduct mentorship activities.     

Conduct scoping, negotiations and formalization of partnership programs.     

Establishment of community partnerships 

Organizational strengthening and legitimization for Calamianes Island 

Group, VIP, and Southern Negros. 
    

Assistance for enterprise development activities.     

Organizational diagnosis, strengthening and legitimization for Danajon 

Reef, Surigao del Norte, San Bernardino Strait, Lingayen Gulf, Tawi-Tawi. 
    

Team Lead: SSG Advisors Partnership Specialist, Senior Resource Economics Specialist, 

REECS, SSG 

Key Partners: BFAR, private sector, LGUs 
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Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 
 

In Years 1 and 2, the project team consulted partners and resource users in the MKBAs and came 

up with a list of key species that would require fisheries management interventions during the 

life of the project. This was guided by the results of the fisheries and socioeconomics baseline 

assessment conducted in Year 1.  The objective is to establish model species-specific 

management intervention in each area by going through the entire process (of information 

gathering from existing literature, primary data collection as necessary, stakeholder consultation, 

drafting of policy instruments like ordinances, and setting up strategies for their effective 

implementation).  The entire exercise will likewise allow partners to learn the rudiments of the 

management planning cycle and make them confident to replicate the process on their own for 

other species or fisheries.  During Year 2 and continuing through the early part of Year 3, 

ECOFISH is narrowing down key species to be managed during the EAFM framework planning 

exercises being conducted in each MKBA. 

 

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct fisheries baseline assessment and monitoring  

Coordination with LGUs covering selected focal areas in the 8 MKBAs.     

Hiring and training of personnel.     

Data collection and analysis.     

Conduct MPA baseline assessment and monitoring (as part of MPA establishment) 

Coordination with LGUs covering the selected focal areas in the 8 MKBAs.     

Hiring and training of personnel.     

Data collection and analysis.     

Conduct socioeconomic monitoring  

Refine the survey instrument.     

Train/ reorient enumerators for each MKBA.     

Conduct surveys in all MKBAs and process data.     

Feedback results to LGUs, BFAR and other partners.     

Use results for refining establishment of social enterprises and other socio-

economic interventions of the Project. 
    

Conduct enforcement baseline assessment and monitoring  

Coordination with LGUs covering selected focal areas in the 8 MKBAs.     

Conduct workshop/FGD, data collection and analysis.     

Conduct EAFM governance assessment and monitoring using benchmarking system in 

MKBA focal area LGUs  

Coordination with LGUs covering selected focal areas in the 8 MKBAs.     

Conduct workshop/FGD, data collection and analysis.     

Team Lead:  Regulatory and Enforcement Specialist, Senior Fisheries and Coastal Resource 

Management Specialist, Senior Governance and Institutional Development Specialist.  

Key Partners:  BFAR, LMP, MKBA LGUs 
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In Year 2, the working Ecopath with Ecosim (EwE) models for the former FISH Project sites (in 

Danajon Bank and Calamianes Island Group) were updated using the results of the fisheries and 

socioeconomic baseline assessment.  These will be the base models for right-sizing of fishing 

effort to be initiated in Year 3 in these two MKBAs.  Likewise, the EwE models for focal areas 

in the rest of the MKBAs will be updated in Year 3 to serve as base model for right-sizing of 

fishing effort in Years 4 and 5. 

 

The assessment and evaluation of the viability of candidate mariculture species in the focal areas 

were already conducted in focal areas of Danajon Reef, Calamianes Island Group, and Tawi-

Tawi MKBAs.  Scientists from SEAFDEC will be contracted to do the same for the rest of the 

other MKBAs in Year 3.  This will also include establishment of management/mitigation 

measures for current and future mariculture activities. 

 

In terms of assessing and evaluating candidate mariculture species, sea cucumber has been 

identified for sea ranching and will be piloted in at least one MKBA in Year 3 (see Deliverable 

13).  Scientific studies coupled with economic feasibility studies will be conducted in 2015, 

which in turn will lead to the commercialization of the products anchored on sustainability 

principles. For cost-benefit studies, initial data gathering will commence in Year 3. 

 

Only one economic valuation study was conducted in Year 2, i.e. estimating the recreational 

value of Siargao.  For Year 3, additional valuation studies will be conducted for revenue 

generation schemes that will require primary data gathering (see Deliverable 12).  No particular 

number will be targeted for Year 3, as the Project will be opportunistic in this regard. At the 

minimum, however, at least one valuation study per MKBA will be targeted for completion in 

2015.  

 

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Determine and establish trophic interactions and appropriate fishing effort configuration 

using Ecopath model 

Develop various choice scenarios on effort configuration in at least two 

MKBAs (former FISH project sites). 
    

Consultation with stakeholders on establishing appropriate fishing effort in 

at least 2 MKBAs (former FISH project sites). 
    

Develop and refine trophic models for the rest of the other MKBAs.     

Identify species-specific or fishing gear studies based on results of baseline assessment (in 

new MKBA focal areas) 

Finalize species-specific or gear-specific interventions with partners.     

Identify and establish socio-economic safety nets for displaced fisherfolk 

with the imposition of species-specific interventions. 
    

Assess and evaluate the viability of mariculture species (with preference towards lower 

trophic level species) 

Assess and evaluate the viability of mariculture species in the rest of the 

other MKBAs. 
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Deliverable 9: MPA Network Analyses in the Eight MKBAs 
 

MPA network analyses involve the construction of connectivity matrix using results from 

hydrodynamic study and dispersal models and will be used to identify potential sources and sinks 

of larvae.  Dispersal models for Calamianes Island Group, Danajon Reef and Tawi-Tawi Bay 

systems have already been developed and will be utilized for MPA network analysis and 

establishment or strengthening of the network of MPAs.  In Year 2, ECOFISH has started the 

development of the dispersal models for the rest of the other MKBAs to be used for designing 

the MPA networks. 

 

Year 3 will be focused on the design of the MPA networks, consultation with MPA management 

council members of the network, and formalizing the establishment of the networks. 

 

Assess and evaluate the economic feasibility of sea cucumber ranching in 

selected MKBAs. 
    

Establish management/mitigation measures for mariculture activities 

Establish management/mitigation measures for mariculture activities in the 

rest of the other MKBAs. 
    

Determine economic values and perform cost-benefit analysis in MKBA focal area LGUs 

(same as in Deliverable 12) 

Collect baseline information on CRM revenues and expenditures per LGU.     

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF, Senior 

Resource Economics Specialist 

Key Partners:  BFAR, SEAFDEC, University network (SAF may be used to support these 

institutions) 

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct hydrodynamic study and dispersal modeling 

Finalize hydrodynamic study and dispersal models for area selected for 

establishment of network of MPAs. 
    

Develop MPA network design (includes climate change adaptation strategies) 

Draft MPA network design.     

Consult with partners until finalization of the MPA network design.     

Establish MPA network in new MKBAs 

Conduct partner consultations and meetings to set up component MPAs as 

part of the network. 
    

Develop plan to implement component MPAs including tasking, and 

financing. 
    

Strengthen MPA networks in existing MKBA focal areas 

Develop customized capacity building program for MPA networks to 

promote compliance and enforce regulations (continuing activities). 
    

Team Lead: Senior Fisheries and Coastal Resource Management Specialist, MERF 

Key Partners:  BFAR, University network (SAF may be used to support local colleges) 
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Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in 

the Eight MKBAs 
 

In Years 1 and 2, ECOFISH revisited the implementation of the integrated management plans of 

former FISH Project sites and consulted with partners and LGUs regarding initiatives to revive 

or strengthen the initiatives.  This also included efforts to restore key elements of inter-LGU 

arrangements in the former FISH Project focal areas and initiated the establishment of inter-LGU 

alliances in the rest of the other focal areas of the MKBAs.  The key interventions were the 

establishment or strengthening of individual LGU’s fishery law enforcement teams and the 

building or strengthening of inter-LGU regulatory compliance and enforcement capabilities.  

Other project interventions that commenced in Year 2 were the development of marine spatial 

zoning plans and activities that support registration and licensing initiatives. 

 

In Year 3, the project team will continue the inter-LGU fisheries management planning process 

to cover all focal areas of the eight MKBAs.  This will be done parallel to the establishment and 

strengthening of the inter-LGU enforcement teams as well as strengthening their regulatory and 

compliance capabilities.  To consolidate the various efforts, ECOFISH will likewise assist these 

clusters of LGUs in developing their water and fisheries use zoning plans.  Consultation with at 

least two clusters of LGUs will be initiated to establish their fishing effort configurations. 

 

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Conduct integrated coastal and fisheries management planning for cluster of 

municipalities or LGU alliances 

Continue activities to revive or strengthen inter-LGU CFRM initiatives in 

the 8 MKBAs. 
    

Continue inter-LGU planning process to cover all focal areas in the 8 

MKBAs. 
    

Provide technical support in the establishment of coastal and fisheries law enforcement 

teams  (new sites) 

Conduct courses on fishery law enforcement as step in establishing 

enforcement teams and inter-LGU enforcement teams. 
    

Provide technical support to strengthen coastal and fisheries law enforcement teams 

(former FISH sites) 

Continue the conduct of courses on fishery law enforcement as step in 

strengthening enforcement teams and inter-LGU enforcement teams. 
    

Build/strengthen inter-LGU regulatory compliance and enforcement capabilities 

Establish or strengthen inter-LGU enforcement arrangements.     

Conduct joint operations planning for cluster or alliance of LGUs.     

Develop marine spatial zoning plan  

Assist cluster of LGUs in reviving or strengthening the zoning plans (in 

FISH Project sites). 
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Deliverable 11: Registry of Users of Municipal Fishing Waters Established in 

Select Municipal LGUs in the 8 MKBAs 
 

In Year 2, ECOFISH provided support to BFAR in conducting trainings for LGUs on fisherfolk 

registration under the FishR Program that the Project helped design in Year 1. ECOFISH decided 

to defer a complementary effort to develop a separate boat and gear registration system for LGUs 

when BFAR planned to launch a boat and gear registration program, called BoatR, to 

complement FishR. 

 

In Year 3, ECOFISH will support BFAR in the design and implementation of BoatR, including 

the conduct of trainings in the Project’s MKBAs. This year, at least ten LGUs across the 8 

MKBAs will be trained on the management and use of BoatR - the boat and gear registration 

system. 

 

Assist cluster of LGUs in developing the marine spatial zoning plan (in the 

rest of the other sites). 
    

Establish appropriate fishing effort configuration for focal areas in the MKBAs 

Consultation with focal area LGUs on the appropriate fishing effort 

configuration for focal areas of at least two MKBAs. 
    

Team Lead:  DCOP for Operation, Senior Fisheries and Coastal Resource Specialist, Regulation 

and Enforcement Specialist 

Key Partners:  BFAR regional and provincial offices, provincial governments and PNP 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Registration and licensing training, and drafting of ordinance 

Registration and licensing training and drafting of ordinance (30 LGUs) – 

(BoatR - EO 305-based boat and gear registration compatible with FishR). 
    

Registration component of national database developed and deployed to 

LGUs (for right sizing of effort and national database – BoatR, the boat and 

gear registration compatible with FishR). 

    

Registration systems component of national database developed and deployed to LGUs 

Develop data acquisition and retrieval for the registration systems (focus 

only on fishing boats and gears) compatible with FishR. 
    

Training on use of registration system in each MKBA for management  

Training on the use of registration system in each MKBA for management 

(10 LGUs) – (BoatR - boat and gear registration compatible with FishR). 
    

Team Lead:  Regulatory and Enforcement Specialist, Senior Fisheries and Coastal Resource 

Management Specialist, Senior Governance and Institutional Development Specialist.  

Key Partners:  BFAR, LMP, MKBA LGUs 
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Deliverable 12: Revenue Generation System for Fisheries Management 

Established and Effectively Implemented in Select LGUs 
 

Two user fee schemes were set up in Year 2, particularly for Mabini in the VIP MKBA and in 

Siargao for the Surigao MKBA. Results were shared with the respective LGUs and are now in 

the process of being translated into legal instruments for implementation. In Year 3, more user 

fee schemes will be studied and set up in the other MKBAs. Where feasible, results of previous 

studies will be replicated and adopted, subject to a few refinements in attuning them to local 

conditions and subjecting them to public consultations.  

 

In establishing market-based financing instruments, valuation studies will be conducted in Year 3 

in areas where user fee schemes are ripe for establishment. On the other hand, the Project will 

also identify other areas with existing user fees but can withstand some refinement and 

enhancement.  One unique area where user fee schemes will be enhanced is the CADT of the 

Tagbanua in Coron, Palawan. The Project will provide assistance in improving collection, 

disbursement and other management schemes for TTCIA’s user fees.  

 

The national government has instituted a bottom-up budgeting (BuB) process that will enable 

LGUs that are listed in the poverty map of the National Anti-Poverty Commission (NAPC) to 

access larger shares from the budgets of national government agencies. The Project will continue 

working closely with NAPC and LGUs in facilitating this process, particularly in assisting 

project sites in designing proposals that will directly benefit the implementation of their IFRM 

Plans, or at least contribute directly to the objectives of sustainable fisheries management.  

 

 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Cost-benefit analysis of LGU operations involved in fisheries management 

Perform CBA in VIP comparing costs of enforcement with tourism benefits.     

Collect baseline information on CRM revenues and expenditures per LGU.     

Institute market-based financing instruments 

Enhance user fee schemes in Calamianes.     

Conduct valuation studies in at least three MKBAs.     

Identify and design user fee schemes and conduct valuation studies 

necessary for other MKBAs. 
    

Scope for potential areas for replicating existing valuation studies and user 

fee schemes. 
    

Facilitate larger access to national government budgets through BuB 

Coordinate with BuB process at the local level.     

Liaise with national government agencies involved in the BuB process.     

Link BuB proposals with IFRM business plans.     

Team Lead: Senior Resource Economist, REECS, and SSG 

Key Partners:  BFAR, LMP, LPP, LGUs 
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Deliverable 13: Sustainable Financing Programs for EAFM Implemented in 

Select LGUs in the 8 MKBAs 
 

IFRM Plans will eventually be translated into Inter-LGU business plans. The formulation of 

IFRM Plans was not completed in Year 2, rather these are being scheduled for completion in 

Year 3. The formulation of business plans will be scheduled once the IFRM plans have been 

completed.  

 

Value chain studies will be conducted for the MKBAs in Year 3. These will be done in close 

coordination with the biophysical team of the Project, particularly in choosing which specific 

species will be studied. Training of enumerators will be conducted during the first quarter, and 

subsequently the surveys will run for 6 months. A writeshop will be conducted during the third 

quarter, and the target is for all value chain studies to be completed by the end of Year 3. The 

results will be used to add to potential enterprises that may be set up, especially in MKBAs 

where organizing work has commenced, and in areas where markets exist. 

 

Enterprise development has commenced in one MKBA, i.e. Southern Negros. In Year 3, the 

target is for at least 4 more MKBAs to start the development of social enterprises, particularly 

the social preparation for the POs to be involved.  Private sector partners are being tapped 

vigorously, especially in Calamianes, VIP and Surigao MKBAs.  Simultaneously, ECOFISH will 

continue to coordinate with existing national government programs and projects that are working 

in the same area to maximize synergies.  When possible, enterprises will be set up in line with 

other project interventions, e.g. closed seasons for fishing (Deliverable 8) and PPPs (Deliverable 

6), so that project interventions are aligned and project resources are maximized.  Business 

planning will be provided through a partnership with AIM through Deliverable 6.  

 

In Year 2, the design for a national Trust Fund for fisheries management was initiated, together 

with NAPC.  In Year 3, advocacy for the approval and refinement of the FishFund concept will 

be pursued, with the target of including budgetary appropriations in 2016.  The idea is for this 

Fund to be created specifically for funding fisheries resource management programs at the LGU 

level, such as ecosystem rehabilitation, ecosystem protection, enterprise development for coastal 

communities, species-specific management interventions, right sizing of fishing effort, 

enforcement of fishing rules and regulations, LGU capacity development for fisheries 

management, database development and constituency building.  

 

Coastal adaptation funds will be capitalized through the establishment of incentive schemes for 

MPAs in the MKBAs of the Project. MPAs are being established and promoted not only because 

of their role in biodiversity conservation and fisheries recruitment, but also because of their 

contribution to climate change adaptation and increased resilience. Incentive schemes will be set 

up through the establishment of MKBA awards. The success of the BRAVO awards in Batangas 

has proven that incentive schemes do work, and they promote sustainability of MPA 

management.  The Project will therefore set up similar schemes in each MKBA through 

partnerships with the private sector, provincial local governments and other major partners that 

may be interested in supporting such schemes.  Year 3 activities for this particular component 

will focus on the identification of potential provinces or MKBAs which are ripe for establishing 

awards in Years 4 and/or 5. 
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PES schemes are being targeted to be set up in 4 MKBAs.  In Year 3, the Project will explore the 

potential of establishing Development Impact Bonds, which can be likened to PES schemes to a 

certain extent.  The actual roll out and pilot testing of DIBs will commence in Year 4. 

 

 

5. Site-Level Year 3 Work Plan  
 

The activities in the MKBAs will primarily mirror many of the interventions and activities for the 

various deliverables described in the previous section.  Some activities mentioned above will be 

mentioned here as well for emphasis. 

 

Year 1 was focused mainly on start up activities primarily in consultation and orientation 

meetings and workshops with BFAR national and regional staff and key bureau heads.  These 

were immediately followed by consultation and orientation activities with local partners, 

particularly with the local government executives and their key staff performing coastal and 

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Translate IFRM Plans into business plans 

Review existing management plans for developing business plans.     

Draft business plans for selected LGUs with existing management plans.     

Value chain analysis for local fisheries 

Choose species for value chain studies.     

Conduct value chain studies.     

Enterprise Development 

Identify potential enterprises that employ fisherfolk in MKBAs.     

Link up/coordinate with interested partners from the private sector and/or 

NGOs in setting up the enterprise and community organizing work. 
    

Link up with DSWD-SLP for various stages in enterprise development.     

Commence social preparation work in 5 MKBAs.     

Provide technical and administrative support in setting up the social 

enterprises, and tie up enterprise development work with other components 

of the Project. 

    

Development of Inter-LGU Trust Funds 

Establish the national FishFund with NAPC, BFAR and DENR.     

Capitalization of Coastal Adaptation Funds 

Scope for MKBAs or provincial LGUs where awards can be set up.     

Establish PES Schemes 

Design and establish feasibility of Development Impact Bonds.     

Team Lead: Senior Resource Economics Specialist, REECS, and SSG 

Key Partners:  BFAR, LGUs, Private Sector 
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fisheries resource management functions, fisherfolk organizations, and coastal and fisheries 

resources management stakeholders.  The consultation activities include, in most cases, a formal 

launching of ECOFISH in the MKBAs, project orientation, fisheries management orientation, 

and benchmarking of the status of fisheries management of LGUs, and training and capacity 

building needs assessment of local partners.  The site team coordinated and supervised the 

biophysical and socioeconomic baseline assessments and the initial activities in the 

establishment of MPAs and networks of MPAs.  The site staff likewise assisted the PPP team in 

the identification of potential PPP opportunities in their respective MKBAs, mapping of 

stakeholders for partnerships across and outside focal areas, and in the preparation and conduct 

of business planning and partnership trainings. 

 

The major thrusts of ECOFISH in Year 2 was putting in place interventions that serve as 

building block as well as directly influence the achievement of the final outcomes of the Project 

(namely, an average of 10% increase in fisheries biomass and a 10% increase in the number of 

people gaining employment or better employment from sustainable fisheries management). 

 

In the development of the Year 3 work plan, the team consciously continued to put upfront 

activities that will contribute to the final project outcomes. The team likewise agreed that project 

activities will be mostly focused on inter-LGU interventions and policies that support site-level 

interventions.  The specific site-level planned activities in Year 3 are given below. 

 

Calamianes Island Group MKBA 
 

Year 2 project implementation in the Calamianes Group of Islands placed an emphasis on 

activities that are expected to contribute towards 10% increase in fish biomass and 10% increase 

in employment.  These included the strengthening of individual MPAs and MPA network (with 

emphasis on implementing the strategies identified during the MPA network forum), capacity 

building of local partners in coastal and fisheries law enforcement, MPA assessment and 

management, and continued business plan mentoring assistance to community partners. 

Activities initiated in Year 2 included registration and licensing of fisherfolks and fishing boats 

and gears, revitalization of the Calamianes MPA Network, assisted partner PNP-MG in the -

implementation of “Adopt-a-MPA” Project, feedback of baseline assessment results to finalize 

immediate fisheries management actions, enterprise development, policy review at the municipal 

level, and development of constituency-building strategies. 

 

For Year 3, the Project will focus on several priority areas, some of which are a continuation of 

interventions/achievements in Year 2, while others are activities being initiated for the first time. 

These activities were chosen as they best contribute to final project objectives of 10% increase in 

fish biomass and 10% increase in better employment in the CIG focal area. 
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Calamianes Island Group MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Provide technical support in the review and drafting of local legislation and 

related consultations in at least 2 municipalities. 
    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in drafting the case studies.     

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training.     

Inter-LGU advanced compliance promotion and enforcement training.     

Training on local legislation and administrative adjudication.     

MPA enforcement trainings and planning workshops (10 MPAs).     

Inter-LGU operation planning on fishery law enforcement.     

Training for LGU on catch monitoring.     

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Facilitate re-orientation on values formation of People’s Organization in 2 

municipalities. 
    

Conduct leadership, EAFM and gender sensitivity training.     

Organize the launching of 700DALOY.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Facilitate collection of secondary information for the species-specific or 

gear-specific scientific studies. 
    

Review and refine existing document (from the FISH Project) on the 

viability of mariculture species and mitigation measures for mariculture 

activities. 

    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Facilitate strengthening of MPA management committees.     

Assist in providing technical assistance, coaching and mentoring for the 

administration of MEAT. 
    

Organize training on MPA baseline assessment and actual assessment for 

non-priority MPAs. 
    

Assist in the identification and hiring of service provider under SAF for the 

MPA network. 
    

Provide technical assistance during MPA Network meetings.     

Facilitate the finalization of the Calamianes MPA network by-laws.     
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Facilitate various meetings with MPA management councils including 

updating of MPA management plan and re-organization of MPA 

management council (continuing activity). 

    

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Conduct training and writeshop on formulation of Marine Spatial Plan 

document. 
    

Review/amendment of fishery ordinance of 2 municipalities.     

Assist in the organization or strengthening of enforcement teams of the 

LGUs. 
    

Identify a service provider under SAF to provide technical and/or legal 

support to strengthen the municipal teams. 
    

Review and refine CIG Inter-LGU fisheries management plan.     

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor the FishR activity in four municipalities.     

Monitor the implementation of fishing boat registration.     

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Coordinate meetings with local officials, POs, local NGOs, and other 

stakeholders in preparation for the workshop and consultation on revenue 

generation system. 

    

Provide technical and administrative assistance in the development of 

TTCIA user fee scheme. 
    

Provide technical and administrative assistance in the development of  resort 

development fees in Busuanga, Culion and Linapacan. 
    

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Provide technical assistance in the development of at least 2 proposals/ 

concept notes on enterprise development. 
    

Provide technical and administrative assistance in the conduct of   economic 

value chain studies on sea cucumber. 
    

Assist in identifying and hiring of research assistant for value chain study.     

Organize business planning workshop focusing on the translation of 

Calamianes Integrated Fisheries Management Plan (CIFMP) into business 

plan. 

    

Conduct market planning workshop.     

Provide technical and administrative support to the team conducting 

fiberglass boat mold making training. 
    

Provide technical and administrative support to the team conducting 

NetWorks survey. 
    

Provide assistance in identifying and hiring of enumerators.     
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Danajon Reef MKBA 
 

Majority of target deliverables in Year 1 and 2 for Danajon Reef were achieved and completed. 

However, some of the planned activities were delayed due to the 7.2 magnitude earthquake that 

struck Bohol last 15 October 2013 and Typhoon Yolanda (Haiyan) on 08 November of the same 

year.  Those engagements will be fast tracked on the 4th quarter of Year 2 and carried over to 

Year 3.  Moreover, site interventions contributing directly to achievement of final project 

outcomes will be prioritized during Year 3. 

 

Danajon Reef MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Facilitate the approval of the revised fishery code (Tubigon).     

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Assist in the identification and development of proposed case study.     

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Conduct training for the Adjudication Board (Tubigon).     

Conduct training on adjudication and legislation (Bohol and Leyte).     

Conduct in house training for need assessment for regional QRT (Bohol).     

Climate change impact and vulnerability assessment training (Bohol and 

Leyte). 
    

Conduct MEAT training and validation for existing MPAs (Leyte and 

former FISH focal sites in Bohol). 
    

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Community partnership monitoring and mentoring (Bohol).     

Conduct organizational diagnosis, strengthening and capacity-building for 

enterprise development (Bohol). 
    

Identify nominees for PPP training (Bohol).     

Link up with DSWD-SLP for community partnership (Bohol and Leyte).     

Launching of 700DALOY (Bohol) .     

Support in the conduct of consultation meeting with Provincial TWG on 

initial results of blue swimming crab assessment (Bohol). 
    

Coordinate with the enumerator team for the ongoing monitoring and 

assessment of blue crab (Bohol). 
    

Monitor performance issues and outcomes of TVWS-supported fisherfolk 

registration. 
    

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring 

(Bohol). 

    

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socio-economic monitoring (Bohol). 
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Conduct benchmarking and enforcement assessment exercises  (Bohol and 

Leyte. 
    

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Continue collection of data on SPR for the management of blue swimming 

crabs in Danajon Reef. 
    

Conduct consultation with local partners on the management measures 

resulting from the SPR study.  Start data collection to evaluate the effect of 

management measures. 

    

Review and refine existing document (from the FISH Project) on the 

viability of mariculture species and mitigation measures for mariculture 

activities (Bohol). 

    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Conduct orientation/consultation on the establishment of MPAs-for areas 

without MPAs or need strengthening of existing MPAs (Leyte and Bohol). 
    

Coordinate consultation with stakeholders on the selection of the MPA site 

(Leyte). 
    

Facilitate the review of MPA management plans for areas with existing 

MPAs (Leyte and Bohol). 
    

Facilitate strengthening of MPA management committees (Bohol and 

Leyte). 
    

Provide technical assistance, coaching and mentoring for the administration 

of MEAT (Leyte and former FISH focal sites in Bohol). 
    

Provide technical assistance to focal LGUs for the formulation of MPA 

management plans (Bohol and Leyte). 
    

Provide technical assistance to POs managing the MPAs/Fish Sanctuary in 

the implementation of their management plan (Bohol and Leyte). 
    

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Inter-LGU fisheries management planning (Bohol and Leyte).     

Conduct CLE assessment workshop.     

Provide support by training, workshop, coaching/mentoring, site visit to 

LGUs leading to the strengthening of CLEC program (Bohol and Leyte). 
    

Assist in the finalization of poster development related to CLE (Bohol and 

Leyte). 
    

Facilitate training of Municipal CLE teams on basic maritime law 

enforcement, paralegal, MPA enforcement and other specialized and 

advance training (Bohol and Leyte). 

    

Identify service provider under SAF to provide technical and legal support 

to strengthen municipal law enforcement teams. 
    

Support and facilitate inter-LGU conference /forum/summit (Bohol).     

Provide technical assistance in the finalization and reproduction of 

completed CFRM plans of Leyte. 
    

Support BFAR in the conduct of MFARMC strengthening and planning 

workshop (Bohol). 
    

Review and redraft inter-LGU fisheries management plan.     
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Lingayen Gulf MKBA 
 

There is a need to continuously focus on addressing the priority issues identified in Lingayen 

Gulf, including declining catches/profitability, diminishing sizes of fish, increasing capture of 

juveniles, increasing fishing effort, and increasing resource use conflicts. This can be addressed 

through concerted effort of the provincial and local government units in the focal and expansion 

areas. Learning from the previous experience of the now-defunct Lingayen Gulf Coastal 

Management Commission (LGCAMC), the Year 3 workplan will focus on building an inter-

LGU alliance covering focal and expansion areas of the project in La Union and Pangasinan.  

Following an EAFM framework, the Project activities identified below will be anchored to this 

inter-LGU alliance. 

 

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Conduct inventory and review of municipal fishery ordinances, executive 

orders, municipal fishing vessel and gear registration, permitting and 

licensing system (Bohol and Leyte). 

    

Conduct orientation on the registration of fishing boats and licensing of 

fishing gears or fishing operations (Leyte and Bohol). 
    

Consultation with partner agencies (MARINA, PNP-MG, PNP, PCG, 

BFAR, PAO and LGUs) on fisherfolk, fishing boat and fishing gear 

registration and licensing (Bohol and Leyte). 

    

Provide technical assistance in the follow up of fisherfolk registration.     

Conduct assessment workshop to determine status of municipal fishing 

vessel and gear registration/licensing. 
    

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspector training (Bohol). 
    

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Coordinate meetings with local officials, POs, local NGOs and other 

stakeholders in preparation for the workshop and consultation on revenue 

generation system. 

    

Facilitate the gathering of secondary data related to revenue generation 

system. 
    

Data collection on LGU revenue and expenditure.     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in the 8 MKBAs 

Collect data on discarded nets in Danajon Reef (Bohol and Leyte).     

Workshop on translation of IFRM plans into a business plans.     

Identification of research assistant for value chain studies.     

Assist in the conduct of value chain studies training.     

Identify NGO partner for enterprise development.     

Fish for Bohol activities.     

Ecotourism work with COMPETE.     
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The goal of increasing fish biomass may be done through a three-pronged approach: (1) 

strengthening fisheries law enforcement to deter illegal fishing practices; (2) establishing an 

MPA network and supporting species-specific interventions to support effective management; 

and (3) developing linkages with citizens groups and key government agencies (such as the 

Department of Education) for a sustainable IEC campaign.  The goal of increasing livelihood 

support to reduce fishing pressure will be initially done through scoping and identifying public-

private partnerships (PPPs) and social enterprise opportunities for fishing communities. 

 

Lingayen Gulf MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

MOU/ordinances supporting inter-LGU alliance.     

Provide data for Administrative Adjudication Orientation.     

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in writing the case studies.     

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Fisheries law enforcement trainings for focal areas and BFAR RO1 QRT.     

Provide complementary scientific and technical support in the training series 

for MKBA QRT on fishery law enforcement. 
    

Artificial reef management training workshops for selected LGUs.     

Provide support to fish examiners training.     

Conduct site-specific IEC training and planning workshop.     

IEC materials conceptualization and training workshop with local academe.     

Conduct series of IEC discussions and intensified campaign against the use 

of fine mesh nets, explosives and other illegal fishing activities. 
    

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Mobilize BFAR funding support for livelihood/enterprise projects in 

MPA/fish sanctuary communities. 
    

Conduct scoping (POs and enterprises) and organizational diagnosis for 

social enterprises. 
    

Launching of 700DALOY.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific studies on selected MKBA-specific fish species 

Feedback seagrass assessment results to concerned LGUs.     

Assist LGUs in the development of management plan for siganids in 

selected municipalities. 
    

Draft policy instrument to manage siganids.     



36 

 

 

Facilitate the identification and development of other species-specific or 

gear specific management interventions in the Lingayen Gulf MKBA. 
    

Review documents on management/mitigation measures for mariculture 

activities in Lingayen Gulf. 
    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Provide technical assistance for the strengthening of existing MPAs.     

Identification of SAF partner for the establishment of an MPA Network.     

Assist in the establishment of MPA network.     

Conduct MPA network training for BFAR staff and key LGU personnel.     

Support AMPA in focal areas through technical guidance and relevant 

trainings. 
    

Provide technical assistance in the establishment of marine reserve in 

seagrass areas for conservation of siganid and shellfish. 
    

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Initial meeting of partners for the revival of an inter-LGU alliance to 

promote effective fisheries management and protection for Lingayen Gulf. 
    

Assist in the drafting of MOU for the inter-LGU alliance.     

Inter-LGU alliance forum to finalize management structure, tasks, funding, 

election of officers, secretariat (operational plan). 
    

Conduct consultation for inter-LGU zoning of fisheries and other uses of 

marine waters. 
    

Inter-LGU marine spatial planning (fisheries and water use planning).     

Consultation and meetings on alliance-building and support and linkage to 

other ECOFISH activities (EAFM planning, MPA network, law 

enforcement, etc.). 

    

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance in the implementation of FishR 

activities. 
    

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
    

Provide assistance in the development of policy to support registration and 

licensing of municipal fishing boats and gears. 
    

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Explore revenue generation systems or user fee schemes with partner LGUs.     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the MKBA 

Identify target species for value chain study.     

Support conduct of value chain study.     

IFRM planning to business planning.     

Linkage with CSR programs of companies along Lingayen Gulf.     

Leverage with existing projects and programs on livelihood and tourism.     
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San Bernardino - Ticao Pass – Lagonoy Gulf MKBA 
 

With the confidence and trust gained from the orientations, consultations, trainings, and 

information gathering and sharing during the last two years, the LGUs and fishing communities 

of Biri, Bulan, Capul, Matnog, Santa Magdalena, and San Vicente now want to take on more 

active measures to manage their resources. The site team, along with BFAR 5 and 8, shall, with 

guidance from thematic leads, provide support and assistance in the following: venues for the 

conclusion of municipal water delineation, trainings to improve enforcement capability,  

encouragement of greater civilian-police coordination, increased LGU investment in fisheries 

management, establishment of six (6) MPAs based on connectivity and acceptability, 

strengthening fisher  organizations’ project implementation capacity and the sourcing of 

counterpart financing.  

 

But more than these, ECOFISH will introduce registration and licensing systems to individual 

LGUs, promote inter-LGU collaboration through ecosystem-based management planning, 

recommend concerted measures for the conservation of the important sardine fishery, find ways 

for fishers to increase the value share of their current products, and explore employment 

opportunities in the growing mariculture and marine ecotourism sectors. All these efforts taken 

together should raise their EAFM benchmarks. Their experiences will be documented in case 

studies.  

 

San Bernardino - Ticao Pass – Lagonoy Gulf MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Provide technical support for delineation of municipal waters.     

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in writing the case studies.     

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training.     

Training on Operations Planning of inter-LGU enforcement teams.     

Inter-LGU training on marine spatial zoning.     

Registration and licensing training and drafting of ordinance.     

PCRA training in the focal area municipalities.     

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Scoping and organizational diagnosis.     

Organizational strengthening.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     
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Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Species-specific management study on sardines (lawlaw/alubaybay) in San 

Bernardino Strait. 
    

Assess and evaluate the viability of mariculture species in San Bernardino 

Strait. 
    

Establish management/mitigation measures for mariculture activities in San 

Bernardino Strait. 
    

Establishment of appropriate fishing effort configuration.     

Facilitate the identification and development of other species-specific or 

gear specific management interventions, as needed. 
    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Consultation with partners on the hydrodynamic study and dispersal 

modeling and proposed MPA network design. 
    

Assist in the establishment of individual MPAs.     

Assist in the establishment of the MPA network.     

Facilitate various meetings with MPA management bodies/councils.     

Assist in the drafting or updating of MPA management plans.     

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Establishment and strengthening of fisheries law enforcement teams.     

Establishment of inter-LGU fisheries law enforcement teams.     

Inter-LGU fisheries management planning.     

Inter-LGU marine spatial planning (fisheries and water use planning).     

Registration and licensing information in managing fishing effort utilized 

and integrated into the management plan. 
    

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance on the implementation of FishR 

activities. 
    

Facilitate in the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
    

Provide assistance on the development of policy to support registration and 

licensing of municipal fishing boat and gears. 
    

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Cost-benefit analysis of LGU operations in fisheries management.     

Gather secondary data (annual CRM revenues and costs over the last 7 

years). 
    

Identify potential user fees, fines and other market-based instruments for 

coastal resource use established. 
    

Assist in drafting and review of BUB/GPB proposals and other sources     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in the MKBA 

Identify enterprises and NGO partners for     

   Seaweed Production (Northern Samar).     
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Southern Negros MKBA 
 

For Year 1, several site level activities in the Southern Negros MKBA were facilitated to include 

start-up and “hand shake” activities with key personnel from the Regional and Provincial BFAR 

Offices, local government chief executives and their key personnel performing coastal and 

fisheries resource management functions. Major accomplishments include the benchmarking of 

LGUs to implement EAFM, coastal law enforcement capacity assessment, underwater 

assessments of MPAs, and fisheries and socio-economic baseline assessments.  

Year 2 interventions on the other hand focused on governance support to existing Marine 

Protected Areas (MPAs) through Management Planning and training for MPA Management 

Boards, strengthening of local coastal and fishery law enforcement teams and coastal fisheries 

resource management planning at the municipal and MKBA levels. 

Activities for Year 3 will focus on the establishment of new MPAs and network of MPAs, 

promotion of gear and vessel registration and licensing (and its use in right sizing of fishing 

effort) and support to environment-friendly enterprises and revenue generation mechanisms (to 

have more direct contribution towards increase in fish biomass and increase in people gaining 

employment or better employment). 

Sustaining mechanisms include capacitation of people’s organizations and permanent LGU 

employees at the municipal level and active involvement of BFAR and Provincial Governments 

(as they will play a great role in providing technical assistance in continuing the EAFM program 

in the focal areas and facilitating its replication in other LGUs at the provincial and regional 

scales). 

 

   Ecotourism (Sorsogon).     

IFRM plan translated into business plan.     

Value chain analysis: sardines (“lawlaw”/”alubaybay”) (clupeidae).     

   Conduct of survey.     

   Writeshop.     

Identify fish landing sites (for NAPC program).     

Southern Negros MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Facilitate workshop on the review of municipal fishery ordinances for 

Negros Oriental and Negros Occidental. 
    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Draft outline of two case studies and assist in the writing of the case studies.     

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted  
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Training for Police Environment Desk Officers in Negros Oriental, judges 

and prosecutors. 
    

Training on local legislation and administrative adjudication.     

QRT Operations Planning for QRT 6 and 7.     

Training on the establishment of Network of MPAs.     

Training on inter-LGU zoning and marine spatial planning.     

Training on the establishment of registration and licensing system.     

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Facilitate 700DALOY launching in Dumaguete City.     

Facilitate collection of documentary evidence/ evidence of community 

beneficiaries. 
    

Facilitate meetings with URC/Antulang Resort/Ceres (leverage support for 

enforcement assets). 
    

Facilitate meeting with LGU to present Organizational Diagnosis report.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Consultations/workshops on drafting the ordinance on species/ gear specific 

regulation(s). 
    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Presentation of MPA network design/ MPA network training-workshop.     

Finalize MPA Management Plans of Sipalay.     

Finalize MPA Management Plans of Hinobaan.     

Facilitate adoption of MPA management Plans of Sipalay City.     

Facilitate adoption of MPA management Plans of Hinobaan.     

MEAT assessment in all MPAs.     

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Facilitate discussions and writeshops on the finalization of individual CFRM 

Plans of focal sites - Siaton, Sta. Catalina and Basay. 
    

Facilitate discussions and writeshops on the finalization of the South Negros 

EAFM Framework Plan. 
    

Development of inter-LGU marine spatial plan (fisheries and water use 

plan). 
    

Establish appropriate fishing effort configuration.     

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Continue monitoring and support to FishR.     

Facilitate training for municipal fishing vessel inspectors.     

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 
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Surigao del Norte – Surigao del Sur MKBA 
 

In Year 3, ECOFISH will deepen focus on activities that will mainly contribute to the 10% 

increase in fish biomass and to the 10% increase in number of fisherfolk that benefit from 

livelihood and enterprise development. These activities include follow through interventions 

from the previous years, like the validation of MEAT outputs from the marine sanctuary forum, 

inter-agency consultation on law enforcement, and updating and finalization of the draft 

provincial CRM framework plan. Another intervention in Year 3 that will greatly help partner 

LGUs in enforcement of fishery laws is the assistance to resolve municipal water boundary 

conflicts between Surigao City and Tagana-an, Tagana-an and Placer, Placer and Bacuag, and 

Claver and Carrascal.  Resolving these boundary issues will completely accomplish the 

delineation of municipal waters in the MKBA that the FISH Project has previously initiated. 

 

Year 3 will also include repeat activities such as the assessment and monitoring of the socio- 

economic condition of fisherfolk communities in focal LGUs, fish catch monitoring, marine 

sanctuary monitoring, and EAFM/CRM/governance benchmarking. ECOFISH in Surigao del 

Norte will likewise assist and contribute to activities of nationwide coverage, such as the drafting 

of the State of the Marine Resources Report, and the preparation of case studies on EAFM, MPA 

and climate change.  It will also focus on the steps towards enterprise development in key LGUs, 

that will include identification of partner POs and NGOs and the conduct of value chain study for 

selected species in the MKBA.  

 

To accomplish all of these interventions in Year 3, ECOFISH will continue collaborating and 

strengthening cooperation with BFAR Caraga through the Fisheries Resource Management 

Division, Quick Response Team and the Provincial Fishery Office. ECOFISH will also maintain 

coordination with the focal/key LGUs in the MKBA and the Provincial Government of Surigao 

del Norte through the Provincial Agriculture Office, Provincial Environment and Management 

Office, Provincial Tourism Office and the Provincial Planning and Development Office; and 

with local partners such as the DENR (PhilCCAP, SCREMP, CMMD), DILG, PNP/PNP-MG, 

and the HIPADA-TAG. 

Facilitate dialogues for Sipalay MPA user fee scheme.     

Benefit Cost studies: gather income statements of LGUs for the past 7 years 

(CRM revenues). 
    

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

SAF on Sustainable Enterprises for Municipal Fishing Communities of 

South Negros (SEMFISH). 
    

Regular coordination/ meeting with partner NGO on SEMFISH.     

Serve as resource person in trainings/workshops in support to 

SEMFISH. 
    

Value Chain studies     

Training for research assistants/PCV.     

Actual survey.     

Participate in writeshop.     
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Surigao del Norte – Surigao del Sur MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Presentation of draft ordinance to the FARMCs.     

Presentation of draft ordinance to the Sangguniang Bayan/Panglungsod.     

Conduct bilateral meetings re: municipal water boundary conflict resolution 

concerning municipalities. 
    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Draft outline and assist in the writing of two case studies.     

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Training on the establishment of MPA network.     

Conduct one-day in-house training needs assessment for BFAR Caraga 

QRT. 
    

Orientation on inter-LGU zoning of fisheries and other uses of marine 

waters. 
    

Orientation on right sizing of fishing effort in focal areas.     

Training on the establishment of registration and licensing system (boats and 

gears). 
    

Training on climate change impact and vulnerability assessment (conduct 

climate vulnerability assessment). 
    

Conduct IEC and conflict management training.     

Conduct fish examiner training.     

Conduct orientation/training on EO 305.     

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Launching of 700DALOY.     

Identify potential PO partners.     

Identify potential NGO partners.     

Conduct scoping and organizational diagnosis (potential PO partners).     

Conduct organizational strengthening/development (potential PO partners).     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct of 

biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Assessment and evaluation of viability of mariculture species.     

Mitigation measures for mariculture activities.     

Determination and presentation of appropriate species-specific management 

strategies to concerned LGUs. 
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Drafting of policy instruments on species-specific management strategies.     

Establishment of appropriate fishing effort configuration.     

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Provide technical assistance, coaching and mentoring for the validation of 

MEAT self-assessment outputs. 
    

Conduct orientation and consultation on the establishment of MPAs - for 

areas without MPAs or need strengthening of existing MPAs. 
    

Facilitate identification of potential sites for the establishment of additional 

MPAs. 
    

Coordinate consultation with stakeholders on the selection of MPA sites.     

Facilitate strengthening of MPA management committees.     

Facilitate review of MPA management plans - for areas with existing MPAs 

or network of MPAs. 
    

Conduct Inter-LGU MPA management planning workshop.     

Provide technical assistance to POs in the implementation of MPA or fish 

sanctuary management plans. 
    

Collaborate with BFAR, PNP-MG, PFO, PAO and PEMO in the 

deputization of PO members as fish wardens in managing MPAs or fish 

sanctuaries. 

    

Develop MPA network design.     

Establish MPA network.     

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Finalization of draft provincial CRM Framework Plan.     

Facilitate issuance of executive orders on the creation of municipal coastal 

law enforcement teams. 
    

Conduct inter-agency consultation on mandates, protocols and procedures 

for law enforcement partners. 
    

Conduct follow-up trainings on para-legal and fish/gear identification.     

Facilitate issuance of executive orders on the creation of municipal CFRM 

technical working groups. 
    

Conduct consultations with HIPADA-LGUs on the drafting and formulation 

of coastal and fisheries resources management plans. 
    

Provide technical assistance in the presentation of CFRM plans to municipal 

development councils for adoption and integration into their annual 

development and investment plans. 

    

Conduct consultation and review of existing municipal zoning plans of 

HIPADA-LGUs. 
    

Develop inter-LGU marine spatial zoning plan (fisheries and water use 

plan). 
    

Presentation of proposed appropriate fishing effort configuration based on 

results of assessment. 
    

Establish appropriate fishing effort configuration.     

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 
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Tawi-Tawi MKBA 
 

In Years 1 and 2 the Tawi-Tawi project team conducted an evaluation of the existing MPA 

network established during the FISH Project using MPA Management Evaluation and 

Assessment Tool (MEAT) to identify activities to strengthen the network.  The team also 

conducted the identification and establishment of additional MPAs, particularly in the 

municipalities of Tandubas, Sapa-Sapa, and South Ubian.  The project prioritized activities like 

the establishment of marine protected areas, establishment of Public-Private Partnerships 

supporting ECOFISH objectives, and capacity building on policy and governance, and especially 

the strengthening of coastal law enforcement teams. 

 

In Year 3, the Tawi-Tawi team will still put upfront activities that will contribute to the final 

project outcome, namely: those that will lead to increase in fisheries biomass and increase in the 

number of people gaining employment or better employment from sustainable fisheries 

management.  MPA establishment and activities that will enhance fishery law enforcement 

efforts will still be on top of the agenda.  In addition, the team will focus on capacity building of 

partners and movers for fisheries management.  ECOFISH will support the cross visit of key 

provincial and municipal government officials and people’s organizations to selected sites in the 

country that have successful fisheries and coastal resource management programs. 

 

 

 

 

Provide assistance to BFAR-CARAGA in the conduct of FishR.     

Inter-agency consultation with partner agencies (MARINA, PNP-MG, PNP, 

PCG, BFAR, PAO and LGUs) on municipal fishing vessel registration. 
    

Facilitate the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
    

Preparation/presentation of draft ordinance on municipal fishing vessel 

registration to FARMCs/SBs. 
    

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Provide technical assistance to identified PO partners in the preparation of 

project proposals for 2016 GPB funding. 
    

Collection of financial data for the cost benefit studies.     

Bravo Awards for Best MPA in Surigao del Norte.     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Conduct business planning.     

Conduct market planning.     

Conduct networks survey in coastal barangays in all focal LGUs.     

Recruitment and training of research assistant for value chain studies.     

Conduct surveys for value chain studies (danggit /rabbitfish).     

Writeshop on value chain studies.     
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Tawi-Tawi MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Review and refinement of existing ordinances on fisheries resource 

management. 
    

Assessment of the need for training on crafting of ordinances.     

Training on the drafting of fisheries ordinances and other basic local 

legislations. 
    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in writing the case studies.     

Deliverable 4: State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Inter-LGU basic compliance promotion and enforcement training.     

Training on Operations Planning of inter-LGU enforcement teams.     

Inter-LGU training on marine spatial zoning.     

Training on the establishment of registration and licensing system (boats 

and gears). 
    

PCRA training for selected municipalities in the focal area.     

Development and reproduction of Fatwa IEC materials.     

EAFM orientation for BFAR-ARMM regional team.     

Provide assistance in sending of participant/s to the Fish Examiners’ 

Training for selected partners. 
    

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Road show of 700DALOY to the different stakeholders/partners (DepEd, 

religious leaders, provincial government). 
    

Identify candidate for specialty products or commodities for possible 

enterprise development in Tawi-Tawi. 
    

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerator; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance to the team in the conduct 

of biophysical and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 

Consultation meeting with stakeholders on species-specific or gear-specific 

scientific studies (identification of species-specific or fishing gear studies 

based on results of baseline assessment). 

    

Collection of primary data of identified species-specific studies and 

secondary information for the species-specific or gear-specific studies. 
    

Consultation-meeting with BFAR, LGU and stakeholders on species-

specific and fishing gear management. 
    

Deliverable 9: MPA Network Analyses in the Eight MKBAs 
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Verde Island Passage MKBA 
 

In Years 1 and 2 ECOFISH conducted a series of activities with partners to identify the 

appropriate courses of action to effectively implement EAFM.  A particular intervention 

identified is a proposed closed season for small pelagics that include the participation of 

Provide assistance in re-organizing and strengthening of MPA management 

bodies of existing MPAs. 
    

Provide assistance in strengthening the Tawi-Tawi Fish Bay Sanctuary 

Alliance (TTFBSA). 
    

Provide assistance in the coordination and mobilization of participants in 

the conduct of enforcement training for MPA enforcement to coincide with 

the basic Fishery Law Enforcement training. 

    

Provide assistance during coordination and mobilization of participants for 

the enforcement training of MPA enforcement team to coincide with the 

basic Fishery Law Enforcement (MPA training for AMPA sites). 

    

Intensify IEC campaign (explore different possibilities - religious 

intervention, radio station, ILTO mobilization, Smart). 
    

Deliverable 10: Fisheries Management Plans of Select Inter-LGU 

Alliances in the Eight MKBAs 
    

Establishment and strengthening of fisheries law enforcement teams.     

Establishment of inter-LGU fisheries law enforcement teams.     

Cross site visit (Lakbay-aral) to successful CRM sites.     

Inter-LGU fisheries management planning.     

Inter-LGU marine spatial planning (fisheries and water use planning).     

Support in the formation/organization of Municipal Coastal Law 

Enforcement Teams for new sites and issuance of authorization including 

facilitation of 1-day regular meeting – Tawi-Tawi SBU. 

    

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Monitor and provide technical assistance in the implementation of FishR 

activities. 
    

Facilitate in the conduct of training on EO 305 for municipal fishing vessel 

inspector training. 
    

Provide assistance on the development of policy to support registration and 

licensing of municipal fishing boat and gears. 
    

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Inventory of annual CRM revenues/costs from LGUs.     

Generate data in support for user’s fee scheme.     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs 

in the 8 MKBAs 

FGD with LGUs and key partners for the identification of possible 

sustainable financing program. 
    

Identification of sustainable financing program.     
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commercial fishers and fishing operators, municipal fisherfolks, LGU officials, NGOs, POs, and 

other stakeholders.  The series of consultations was a collaboration between ECOFISH, the 

PGENRO and Conservation International. Likewise, the team made use of the results of the CLE 

and EAFM benchmarking to guide the other early management interventions and capacity 

building. 

 

In Year 3, most project activities will be in support of inter-LGU interventions such as marine 

spatial planning, municipal fishing boats and gear registration and licensing, inter-LGU fisheries 

management planning, and strengthening of MPA and enforcement networks. 

 

Verde Island Passage MKBA 

Project Intervention/Activity 
 2015 

Q1 Q2 Q3 Q4 

Deliverable 1: Policy Studies on EAFM, MPA, and Climate Change 

Support in the formulation and approval of local ordinance for the seasonal 

closure of small pelagics in Balayan Bay. 
    

Collect and consolidate secondary data on Administrative Adjudication and 

related materials. 
    

Deliverable 2: Toolkits, Sourcebooks, and Case Studies on EAFM, MPA, and CCA 

Provide outline and assist in the writing the case studies.     

Deliverable 4:  State of the Marine Resources Report 

Participate in the drafting of SMRR.     

Deliverable 5: National, Regional and Municipal EAFM Trainings Conducted 

Coordinate with partners the conduct of Fish Examiners' Training for 

municipalities in the focal area. 
    

Facilitate Basic CLE Training for PNP.     

Facilitate training of the BERT/PNP on plotting and use of GPS leading to 

certification by NAMRIA. 
    

Provide technical assistance to PNP Maritime Group to support the Adopt an 

MPA Program of the PNP-MG. 
    

Assist BFAR and OPA in the training and reactivation of FARMCs.     

Deliverable 6:  Public-Private Partnerships Supporting ECOFISH Objectives Established 

Provide support for the formalization of a strategic partnership.     

Facilitate the Launching of 700DALOY.     

Facilitate the presentation of OD results to partner LGUs.     

Provide technical and administrative assistance during the Business Planning 

and Partnership Training Workshops. 
    

Assist in the mobilization and conduct of business planning workshops.     

Deliverable 7: Bio-physical, Social and Economic Baseline Assessments of the 8 MKBAs 

Coordinate hiring of enumerators; meetings with local officials, POs, and 

NGOs in preparation for the biophysical and socio-economic monitoring. 
    

Provide administrative and technical assistance in the conduct of biophysical 

and socio-economic monitoring. 
    

Conduct benchmarking and enforcement assessment exercises.     

Deliverable 8: Scientific Studies on Select MKBA-Specific Fish Species 



48 

 

IEC development workshop in support for the seasonal closure in Balayan 

Bay. 
    

Provide technical support in training of partners to monitor the effects of 

seasonal closure for small pelagics. 
    

Assess and evaluate the viability of mariculture species in Verde Island 

Passage. 
    

Establish mitigation measure for mariculture activities in Verde Island 

Passage. 
    

Establishment of appropriate fishing effort configuration.     

Deliverable 9: MPA Network Analyses in the Eight MKBAs 

Conduct orientation and consultation on the establishment of MPAs - for 

areas without MPAs or need strengthening of existing MPAs. 
    

Facilitate identification of potential sites for the establishment MPAs.     

Coordinate consultation with stakeholders on the selection of MPA sites.     

Facilitate strengthening of MPA management committees.     

Facilitate Wildlife Enforcement Training for MPA rangers.     

Provide assistance in the conduct of MPA evaluation and assessment – for 

areas with existing MPAs or network of MPAs. 
    

Assist in the establishment of new MPAs/fish sanctuaries as well as drafting 

of ordinances. 
    

Deliverable 10: Fisheries Management Plans of Select Inter-LGU Alliances in the Eight 

MKBAs 

Facilitate the review of inter-LGU fisheries management plan (for those 

MKBAs with existing inter-LGU fisheries management plan). 
    

Conduct CLE assessment workshop.     

Identify a service provider under SAF to provide technical and/or legal 

support to strengthen the municipal enforcement team/s. 
    

Seminar for local judges/prosecutors on fishery law enforcement and 

environmental cases procedures. 
    

Provide technical assistance and coordination in the formulation of 

Integrated CFRMP (consultations, orientations and planning). 
    

Coordinate and conduct consultative meeting and planning workshop for the 

formulation of Integrated CFRM Plan. 
    

Assist LGUs in the zoning and spatial planning of zones for economic uses 

and reduce use conflicts. 
    

Deliverable 11: Registry of Users of Municipal Fishing Waters Established in Select 

Municipal LGUs in the 8 MKBAs 

Conduct orientation on the registration of fishing boats and licensing of 

fishing gears or fishing operation. 
    

Facilitate training of municipal fishing boat registration leading to 

certification/accreditation as municipal vessel inspectors (MVI) in 

collaboration with MARINA, PCG and BFAR. 

    

Conduct of inter-agency and/or inter-LGU meetings related to municipal 

vessel registration. 
    



49 

 

 

 

Deliverable 12: Revenue Generation System for Fisheries Management Established and 

Effectively Implemented in Select LGUs 

Assist in the development of sustainable financing schemes with partner 

LGUs (particularly on user's fees, resource rents for mangroves and beaches, 

environmental fees, aquaculture and mariculture projects and other related 

projects). 

    

Data gathering on existing local legislations, licensing system and economic 

use zones. 
    

Facilitate the conduct of public consultations for users' fee.     

Assist in identification for replication of other users’ fee schemes.     

Deliverable 13: Sustainable Financing Programs for EAFM Implemented in Select LGUs in 

the 8 MKBAs 

Conduct collection of annual CRM revenues and cost/income statements for 

all the LGUs (in support to cost-benefit analysis of Fisheries Management). 
    

Provide technical and administrative assistance in the conduct of economic 

value chain studies of important species. 
    

Identify and hire Research Assistants for the Value Chain Studies.     

Provide assistance in preparations for the Training for Value Chain Studies.     

Provide assistance in preparations for the Writeshop for Value Chain 

Studies. 
    

Coordinate and organize business planning workshop focusing on the 

translation of Fisheries Management Plan into business plan. 
    

Assist in business planning workshop and documentation of enterprises 

developed. 
    

Assist in documentation of pilot testing of enterprises developed.     

Assist in conduct of Net-Works Surveys for the coastal barangays.     


